

東華大學景觀維護施作進度表

110年11月份



活動	計劃開始時間	計劃持續時間	實際開始時間	實際持續時間	完成百分比	日期																																				
						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30							
割草及道路清掃																																										
A區(1~15)	1	5			0%	█	█	█	█	█																																
B區(30~46)	8	5			0%								█	█	█	█	█																									
C區(16~29+65)	15	5			0%															█	█	█	█	█																		
D區(47~64)	22	7			0%																						█	█	█	█	█	█	█									
青苔清洗																																										
校園停車場、機車停車棚	6	4			0%					█	█	█	█																													
C區外環道路	20	4			0%																				█	█	█	█														
矮籬、灌木、綠籬修剪、雜草及藤蔓拔除																																										
A區(1~15)	3	3			0%			█	█	█																																
B區(30~46)	8	3			0%								█	█	█																											
C區(16~29+65)	11	3			0%											█	█	█																								
D區(47~64)	16	4			0%																	█	█	█	█																	

a
